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POINT sl
RUSTON

5219 N. Shirley St., Suite 100 ” " Phone: 253.752.2185
Tacoma, WA 98407 Fax: 253.752.7083

January 15, 2007

Mr. Kevin L. Rochlin

Remedial Project Manager

U.S. Environmental Protection Agency
Region 10 -

1200 Sixth Avenue, ECL-111

Seattle, WA 98101

RE:  Monthly Report: No. 127, December 2006
Operable Unit No. 02
Asarco Tacoma Smelter Site

Dear Mr. Rochlin;

Point Ruston is submitting this monthly report per the requirements of paragraph 48 of the
Consent Decree for the above referenced site. Point Ruston will continue to provide monthly
reports to EPA for the site organized in the same manner as previous reports prepared by
Asarco to follow item (a) through (g) of this paragraph. "

If you have any questions, please call me.
Sincerely,
—m AN

Sue O’Neill
Development Project Manager

Attachment (4 copies)

cc: Chung Ki Yee - Washington Department of Ecology
Doug Holsten - CH2MHIill (2 copies)
Richard Kauffman - ATSDR c¢/o U.S. EPA Region 10
Leslie Ann Rose - Citizens for a Healthy Bay




Monthly Report No. 127, December 2006
Operable Unit 02
Asarco Tacoma Smelter Site

Actions taken to achieve compliance with the Consent Decree during the previous

month.

1. A regular monthly design review meeting was not held in December.

2. Amendments to Asarco’s final Upland Remediation Design (September 2006) are
being prepared consistent with the Second Amendment to the Consent Decree.

3. Remedial Action activities continued.

Summary of sampling, tests, and all other data received or generated by Asarco in the
previous month. '

1.

Outfall activities including the following:

Section 2.3 of the Final Statement of Work (SOW) for Remedial Design and
Remedial Action — Exhibit F to the Second Amendment requires Point Ruston to
continue outfall monitoring. Outfalls will be monitored to determine if the
monthly average surface water outfall concentrations for arsenic, copper, and zinc
exceed 0.5 ppm at the North and South site outfalls until they are abandoned.

Weekly composite samples will be collected at each outfall during the construction
season. During the winter season, outfall samples will be collected every other
month. Asarco began the following schedule in May of 2003 which Point Ruston
will continue to implement: weekly composite samples will be collected from
May-October, and in December, February, and April.

Monthly averages and individual results for samples collected by Point Ruston in
~ December are attached. There were no exceedances of the interim discharge

limits.

Point Ruston collects OCF leachate in a 5,000 gallon polyethylene tank for offsite
shipment and disposal. LCRS and LDCRS volumes are monitored weekly in
accordance with the draft OCF OMMP. LCRS volumes currently average
approximately 209 gallons per day on the LCRS. Point Ruston shipped 4,200
. gallons of non-hazardous leachate (4.95 ppm results attached) on December 20,
2006.




Monthly Report No. 127, December 2006
Operable Unit 02
Asarco Tacoma Smelter Site

C Work Plans .and other deliverables completed and submitted during the previous

month.

1.

No comments were received from EPA during the month of December.
Remedial Action during December included the following tasks:
=  OCF construction activities:
» Maintained leachate collection system and shipped leachate for offsite
treatment as necessary to maintain adequate storage capacity in the
- temporary storage tank.
= Stack Hill construction activities:
» Installed and maintained erosion and surface water controls
= Site Capping construction activities:
» Maintained subgrade areas at the site
= Site-wide remediation activities:
» Continued surface water controls
» Maintained haul roads and stockpiles onsite
= Sediment Capping activities: ,
> Continued placement of sediment cap using material from the Port of
Tacoma’s Blair Waterway dredging project.

D. Actions scheduled for the next six weeks.

1.

2.

- this time.

Point Ruston does not expect to receive comments from EPA on any submittals at
The following Remedial Action tasks are planned to continue:
=  RA Monitoring:
» Outfall sampling (weekly composite samples) during scheduled months
» OCEF construction activities:
» Continue collection of leachate for offsite disposal
» Continue monitoring of leachate volumes
= Stack Hill construction activities:
» Erosion controls and site maintenance
» Begin removal of stack foundation
= Site Capping construction activities:
> Continue to maintain subgrade areas at the site
= Site-wide construction activities:
» Continue surface water controls
» Maintain roads and stockpiles onsite
» Sediment Capping activities:
» Complete placement of sediment cap using material from the Port of
Tacoma’s Blair Waterway dredging project




Monthly Report No. 127, December 2006
Operable Unit 02
Asarco Tacoma Smelter Site |

Percentage completion, unresolved delays encountered or anticipated that may affect
schedule, and efforts to mitigate delays.

1.

Point Ruston Final Remediation Design is approximately 75% complete.

Modifications to work plans or schedules proposed to or approved by EPA.

1.

2.

The Second Amendment to the Consent Decree was finalized and the sale of the
property to Point Ruston LLC completed on October 31, 2006.

Point Ruston will submit a schedule to EPA for preparation of addenda to the
remedial design prepared by Asarco in accordance with paragraph 30a of the
Second Amendment.

Activities undertaken to support Community Relations Plan during the previous month
and planned for the next four weeks.

1.

Point Ruston attends the Town of Ruston’s Town Council meetings routinely to
answer question or give briefings regarding the status of RA and development
planning activities (1% and 3" Monday of each month).

Point Ruston is working with the City of Tacoma on development plans which
incorporate remediation components for the site.

Point Ruston is working with MetroParks to incorporate the capping component
into the Peninsula Park design. ‘

Point Ruston meets with the Town of Ruston, City of Tacoma and MetroParks to

address operation, maintenance, and monitoring issues at the site.




Table 1. Summary of December 2006 Outfall Data for As, Cu, and Zn Compared to SOW Limit

As Conc. % of Cu Conc. % of ZnConc.| % of
JLocation ppm SOW Limit* ppm [SOW Limity ppm | SOW Limit*
South Outfall 0.073 14.55% - 0.058 11.50% 0.058 11.50%
North Outfall | 0.062 12.30% 0.036 7.25% 0.048 9.50%

* 0.5 ppm is the Iimi{of As, Cu, and Zn allowed as dbcumented in the SOW.

EPA\Water Reports\OUTFALL SUMMARY DATA xIs\Table 1 - Dec 06




ENERGY LABORATORIES, INC. « RO. Box 30976 1120 South 27th Street  Billings, MT 59107-0916
800-735-4489 e 406-252-6325 o 406-252-6069 fax < eli@energylab.com

LABORATORY ANALYTICAL REPORT
Client: Aeareo—tES Foink TRushin LLC Report Date: 01/03/07
Project: Tacoma Smelter, OCF Leachate Collection Date: 12/20/06 09:00
Lab ID: B06121885-001 . . DateReceived: 12/29/06
Client Sample ID: TSM120628 : ' Matrix: Agueous

. MCL/‘ .

Analyses ' Result Units Qualifiers RL QCL Method Analysis Date / By
METALS, TOTAL
Arsenic ' 4.95 mg/L ) 0.005 E£200.8 01/02/07 13:19/ car
Report RL - Analyte reporting limit.” MCL - Maximum contaminant level.

Definitions:  QCL - Quality control limit. ND - Not detected at the reporting limit.
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